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DISCLAIMER 
 
No responsibility whatsoever is implied or accepted by the Shire of Carnarvon for any 
act, omission or statement or intimation occurring during Council/Committee 
Meetings or during formal/informal conversations with Staff or Councillors.  The Shire 
of Carnarvon disclaims any liability for any loss whatsoever and howsoever caused 
arising out of reliance by any person or legal entity on any such act, omission or 
statement or intimation occurring during Council/Committee Meetings or 
discussions.  Any person or legal entity who acts or fails to act in reliance upon any 
statement does so at that person's or legal entity's own risk. 
 
In particular and without derogating in any way from the broad disclaimer above, in 
any discussion regarding any planning application or application for a licence, any 
statement or limitation of approval made by a member or officer of the Shire of 
Carnarvon during the course of any meeting is not intended to be and is not taken as 
notice of approval from the Shire of Carnarvon.  The Shire of Carnarvon warns that 
anyone who has an application lodged with the Shire of Carnarvon must obtain and 
only should rely on WRITTEN CONFIRMATION of the outcome of the application, and 
any conditions attaching to the decision made by the Shire of Carnarvon in respect of 
the application. 
 
To be noted that, in accordance with Regulation 11 of the Local Government 
(Administration) Regulations 1996, the minutes of the Council Meeting are a record 
of the decisions of the Council, any additional officers’ advice, and explanatory notes 
as required.  The minutes contain a summary of questions asked by members of the 
public and the answers given.  The minutes are not a transcript of the proceedings of 
the meetings. 
 
 
  



 

 

 
INFORMATION ON PUBLIC QUESTION TIME 

 
The following information is provided should you wish to ask a question of Council at the Ordinary 
Meetings held on a monthly basis. 
 
Please note that questions that have not been filled out on the Submission Form will not be 
accepted. 

 
➢ The Local Government Act 1995 allows members of the public to ask questions in regard to any issue relating to the Shire. 

 
➢ A maximum of 15 minutes will be allowed for public question time and the Presiding Member will allow a maximum of 

three (3) verbal/written questions per person. 
 
➢ Prior to asking a question, the speaker must state his/her name and address. 

 
➢ Members of the public are discouraged from asking questions which contain defamatory remarks, offensive language or 

questioning the competency of staff or Council members. 
 

➢ The Presiding Member may nominate a member or officer to answer the question and may also determine that any 
complex questions requiring research be taken on notice and answered in writing. 

 
➢ No debate or discussion is allowed to take place on any question or answer. 

 
➢ A summary of each question asked and the response given will be included in the minutes of the meeting – 

 
Local Government (Administration) Regulations 1996 – Pt 2, r.11 – (in part reads - ) 
11. Minutes, content of (Act s.5.25(1)(f)) 
The content of minutes of a meeting of a council or a committee is to include – 
(e) a summary of each question raised by members of the public at the meeting and a summary 
of the response to the question. 
 

Responses to questions that are taken on notice will be responded to as soon as possible. 
 

➢ If you wish to ask a question, please complete the Public Question Time Submission Form at the back of this information 
sheet. Alternatively, questions can be submitted in writing to the Shire of Carnarvon 3 days prior to the meeting. 

 
 
SPECIAL MEETINGS OF COUNCIL 
Members of the public are welcome to attend a Special Meeting of Council if open, and ask questions of the 
Council within the allotted public question time subject to the questions being asked only relating to the 
purpose of the Special Meeting (s5.23 of the Act and regulation 12 (4) of the Local Government 
(Administration) Regulations 1996, the Department of Local Government and Communities Guide to 
Meetings and Governance Bulleting April 2014 and Guideline No. 3 Managing Public Question Time.) 
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The meeting was declared open by the Presiding Member at 8.32am 

 
The Shire of Carnarvon acknowledges and respects the Yinggarda (Carnarvon) and Baiyungu (Coral Bay) as 
the traditional custodians of the lands where we live and work. We pay our respects to Elders, past, present 
and emerging. The Shire of Carnarvon is committed to honouring the traditional custodians' unique cultural 
and spiritual relationships to the land, waters and seas and their rich contribution to society. 

1 ATTENDANCES, APOLOGIES & APPROVED LEAVE OF ABSENCE 

Mr Eddie Smith ............................................................................................. Presiding Member/Shire President 
Cr Burke Maslen ......................................................................................... Councillor, Gascoyne/Minilya Ward 
Cr Marco Ferreirinha ............................................................................................... Councillor, Plantation Ward 
Cr Luke Vandeleur ........................................................................................................... Councillor, Town Ward 
Cr Dudley Maslen ............................................................................................................ Councillor, Town Ward 
Cr Paul Kelly ....................................................................................................... Councillor, Town Ward(TEAMS) 
 
Mrs Amanda Dexter ........................................................................................................ Chief Executive Officer 
Mrs Amanda Leighton ................................................ Executive Manager, Corporate Strategy & Performance 
Miss Stephanie Leca ....................................................................... Executive Manager, Lifestyle & Community 
Mrs Rebekah Skender ......................................................................... Executive Assistant – Finance/Corporate 
Mr Michael Mallon ......................................................................................................Project Delivery Manager 
Mrs Dannielle Hill .......................................................................................................... Senior Executive Officer 
 
Apologies  
Cr Adam Cottrell ......................................................................................................  Councillor, Coral Bay Ward 
Mr Stefan Louw ....................................................... Executive Manager, Community Planning & Sustainability 
 
Leave of Absence  ....................................................................................................................................  
Cr Luke Skender ............................................................................................................... Councillor, Town Ward 
 
Press ................................................................................................................................................................ Nil 
Observers ...................................................................................................................... Miss Carolien Claassens 
 

2 DECLARATIONS OF INTEREST 

(Elected Members and Officers are reminded of the requirements of Section 5.65 of the Local Government 
Act 1995, to disclose any interest during the meeting or when the matter is to be discussed.)  
 
Cr B Maslen (Impartiality)  – 4.2.1 Endorsement Of Detailed Design - Carnarvon Activation Project (Phase 1)  

3 PUBLIC QUESTION TIME 

(In accordance with Section 5.24 of the Local Government Act 1995, a 15 minute public question time is made 
available to allow members of the public the opportunity of questioning Council on matters concerning them. 
All questions are to be provided on the Public Question Time Submission Form.) 
 
As there were no public in attendance there was no public question time. 
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4 DEPARTMENTAL REPORTS 

4.1 GOVERNANCE 

4.1.1 COMPLIANCE AUDIT REPORT 2024 
File No: ADM0011 
Location/Address: N/A 
Name of Applicant: Shire of Carnarvon 
Name of Owner:  N/A 
Author(s): Caroline Ballard, Governance & Information Coordinator 
Authoriser: Amanda Dexter, Chief Executive Officer 
Declaration of Interest:  Nil 
Voting Requirement:  Simple Majority 
Previous Report:  7.1.3 Compliance Audit Return 2023 
Schedules:  1. Compliance Audit Return 2024  

 

Authority/Discretion: 

 
Advocacy When Council advocates on its own behalf or on behalf of its community 

to another level of government/body/agency. 

 

Executive The substantial direction setting and oversight role of the Council. E.g., 
adopting plans and reports, accepting tenders, directing operations, 
setting and amending budgets 

 Legislative Includes adopting local laws, town planning schemes and policies. 

 
Information Includes items provided to Council for information purposes only that do 

not require a decision of Council (i.e. – for noting). 
 Quasi-judicial When Council determines an application / matter that directly affects a 

person’s right and interest. The judicial character arises from the 
obligations to abide by the principles of natural justice. Examples of 
Quasi-Judicial authority include town planning applications, building 
licenses, applications for other permits / licenses 

 

Summary of Report 

The purpose of report is to present to the Special Council Meeting, the 2024 Compliance Audit Return (CAR) 
for review and that Council adopt the 2024 CAR as presented in Schedule 1 for submission to the Department 
of Local Government, Sport and Cultural Industries (DLGSC) by 31 March 2025.  
 
The 2024 CAR comprises of 94 questions over 11 categories, these questions require a response of YES, NO 
or N/A. 
 
Yes – indicates compliance 
No – indicates non-compliance 
N/A – indicates that this function was not required to be performed this year or is not a requirement for this 
Local Government. 

Background 

Local Governments are required to complete a Compliance Audit for the previous calendar year by the 31 
March. The Compliance Audit is an in-house audit that is undertaken by the appropriate Responsible Officer 
using questions provided by DLGSC. In accordance with Regulation 14 of the Local Government (Audit) 
Regulations 1996 the ARC is to review the CAR and is to report to Council the results of that review. 
The CAR is to be: 

1. Presented to an Ordinary Meeting of Council 
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2. Adopted by Council; and 
3. Recorded in the minutes of the meeting at which it is adopted. 

 
Following the adoption of the CAR by Council a certified copy of the return, along with the relevant section 
of the minutes and any additional information detailing the contents of the return are to be submitted to the 
DLGSC by 31 March 2025. The return requires the Shire President and the Chief Executive Officer to certify 
that the statutory obligations of the Shire of Carnarvon are compliant. 

Stakeholder and Public Consultation 

Nil 

Statutory Environment 

Local Government (Audit) Regulations 1996, Regulation 14 

Relevant Plans and Policy 

Nil 

Financial Implications 

Nil 

Risk Assessment 

 
 

Risk Category Description Rating Mitigating Action/s 

Financial N/A   

Health & Safety N/A   

Reputation There is a reputational 
risk should the CAR not 
be completed on time or 
if significant non-
compliance is reported. 

D-2 Low Pending the ARMC decision, this item 
can be presented to Council in time to 
meet the deadline. The compliance % 
rate and comparison table 
demonstrate improvements have been 
made. 

Service disruption N/A   

Compliance Non-compliance should 
the CAR not be 
completed on time. 

D-2 Low Pending the ARMC decision, this item 
can be presented to Council in time to 
meet the deadline. 

Property N/A   

Environment N/A   

Fraud The CAR responses are 
fraudulent. 

D-3 Moderate The responses are validated by the 
Governance & Information 
Coordinator. 
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Community and Strategic Objectives 

The proposal aligns with the following desired objectives as expressed in the Community Strategic Plan 2022-
2032: 
OBJECTIVES 
 
In 2040 Carnarvon is a place where: 

• N/A 
 
ADDITIONAL FOCUS AREAS: 
• N/A 

  BIG IDEAS FOR THE FUTURE OF CARNARVON: 
• N/A 

Comments 

The process for completing the 2024 CAR involved Officers from each area being delegated the relevant 
questions to answer. Their responses were checked and validated by the Governance & Information 
Coordinator for accuracy and to ensure that a high quality, verified CAR was completed. When comparing 
the 2024 CAR against the 2023 CAR, the Shire of Carnarvon compliance rating has decreased by 4%. 
 

Compliance Audit Return 
Categories 

2023 Audit 
Questions 

Non-
Compliance 

Compliance 
Rating 

2024 Audit 
Questions 

Non-
Compliance 

Compliance 
Rating 

Commercial Enterprises 
by Local Government 

5   100% 5   100% 

Delegation of 
Power/Duty 

13   100% 13  1 92% 

Disclosure of Interest 21   100% 21  1 95% 

Disposal of Property 2   100% 2   100% 

Elections 3   100% 3   100% 

Finance 7 
 

100% 7   100% 

Integrated Planning and 
Reporting 

3   100% 3   100% 

Local Government 
Employees 

6   100% 5   100% 

Official Conduct 3   100% 4   100% 

Optional Questions 9 
 

100% 9   100% 

Tenders for Providing 
Goods and Services 

22 1  95% 22 3 86% 

TOTAL 94.00 1.00 99% 94.00 5.00 95% 

 
Delegation of Power/Duty 
Q13. Did all persons exercising a delegated power or duty under the Act keep on all occasions, a written 
record in accordance with Local Government (Administration) Regulations 1996, regulation 19? 
Written records were not kept by all persons exercising a delegated power or duty in accordance with Local 
Government (Admin) Regulations 1996, Reg19. 
 
Disclosure of Interest 
Q5. Was an annual return in the prescribed form lodged by all relevant persons by 31 August 2024? 
Due date for Annual Return completion missed by one employee – submitted 03.09.2024. 
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Employees are required to complete an annual return between 1 July and 31 August each year, the staff 
member in question was active in the workplace and had not completed this task prior to taking leave at the 
end of August. The Annual Return was completed upon the employee’s return from leave. 
 
Tenders 

Q2. Subject to Local Government (Functions and General) Regulations 1996, regulation 11(2), did the local 

government invite tenders for all contracts for the supply of goods or services where the consideration 

under the contract was, or was expected to be, worth more than the consideration stated in regulation 

11(1) of the Regulations? 
July 2024 - A successful tenderer was found not to be a WALGA preferred supplier, therefore the tender was 
non-compliant, it was referred to Council who accepted the non-compliance and requested that a review of 
the Purchasing Policy be undertaken (undertaken September 2024). 
 
Q13. Were all expressions of interest that were not rejected under the Local Government (Functions and 
General) Regulations 1996, Regulation 23(1) & (2) assessed by the local government? Did the CEO list each 
person as an acceptable tenderer? 
An EOI was handled by a Contractor (that had been awarded the Tender for the Carnarvon Activation Plan 
Project), the EOI process was not followed according to F&G Reg 23(3) & (4). 
 
Q14. Did the CEO give each person who submitted an expression of interest a notice in writing of the 
outcome in accordance with Local Government (Functions and General) Regulations 1996, Regulation 24? 
EOI was handled by the Contractor that had been awarded the Tender for the Carnarvon Activation Plan 
Project. EOI process was not followed according to F&G Reg 24. 

OFFICER’S RECOMMENDATION 

That Council, by simple majority pursuant to Regulation 14 and 15 of the Local Government (Audit) 
Regulations 1996, resolves to:  

1. Accept the recommendation of the Audit and Risk Management Committee and adopt the Shire of 
Carnarvon’s Compliance Audit Return for the period 1 January 2024 to 31 December 2024; and  

2. Authorise the Shire President and Chief Executive Officer to certify the Shire of Carnarvon Compliance 
Audit Return and submit the certified copy to the Department of Local Government, Sport and 
Cultural Industries by 31 March 2025. 

 

COUNCIL RESOLUTION  SCM 01/02/25 

Moved: Cr Luke Vandeleur 
Seconded: Cr Burke Maslen 

That Council, by simple majority pursuant to Regulation 14 and 15 of the Local Government (Audit) 
Regulations 1996, resolves to:  

1. Accept the recommendation of the Audit and Risk Management Committee and adopt the Shire of 
Carnarvon’s Compliance Audit Return for the period 1 January 2024 to 31 December 2024; and  

2. Authorise the Shire President and Chief Executive Officer to certify the Shire of Carnarvon Compliance 
Audit Return and submit the certified copy to the Department of Local Government, Sport and 
Cultural Industries by 31 March 2025. 

FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Vandeleur, Paul Kelly and Dudley 
Maslen 

AGAINST: Nil 
ABSENT: Crs L Skender and  AC Cottrell 
 

CARRIED BY SIMPLE MAJORITY 6/0 
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4.2 INFRASTRUCTURE SERVICES 

4.2.1 ENDORSEMENT OF DETAILED DESIGN - CARNARVON ACTIVATION PROJECT (PHASE 1) 
Cr B Maslen (Impartiality)  – 4.2.1 Endorsement Of Detailed Design - Carnarvon Activation Project (Phase 1) 

File No: ADM2278 
Location/Address: Shire of Carnarvon 
Name of Applicant: Shire of Carnarvon 
Name of Owner:  Shire of Carnarvon 
Author(s): Michael Mallon, Project Delivery Manager 
Authoriser: Stephanie Leca, Community and Cultural Development Manager 
Declaration of Interest:  Nil 
Voting Requirement:  Simple Majority 
Previous Report:  OCM 09/03/24 

OCM October (Item 7.4.1 - Withdrawn) 
Schedules:  1. Grant Approval  

2. Detailed Design (3 Elements)  
 

Authority/Discretion: 

 
Advocacy When Council advocates on its own behalf or on behalf of its community 

to another level of government/body/agency. 

 

Executive The substantial direction setting and oversight role of the Council. E.g., 
adopting plans and reports, accepting tenders, directing operations, 
setting and amending budgets 

 Legislative Includes adopting local laws, town planning schemes and policies. 

 
Information Includes items provided to Council for information purposes only that do 

not require a decision of Council (i.e. – for noting). 
 Quasi-judicial When Council determines an application / matter that directly affects a 

person’s right and interest. The judicial character arises from the 
obligations to abide by the principles of natural justice. Examples of 
Quasi-Judicial authority include town planning applications, building 
licenses, applications for other permits / licenses 

 

Summary of Report 

This report seeks Council endorsement of designs for three (3) of the five (5) total elements of the Carnarvon 
Activation Plan Phase 1 Project. It is recommended that the designs be endorsed to allow Shire Officers and 
the engaged consultant to proceed with developing a tender package for these items.  

Background 

At the Ordinary Council Meeting in March 2024, Council resolved to accept the funding from Lotterywest as 
follows: 

OFFICER’S RECOMMENDATION 

That Council, by Simple Majority pursuant to Section 3.18 of the Local Government Act 1995, resolves to: 
a. accept the offer of $3.357 million in funding from Lotterywest for the Carnarvon Activation Plan Phase 

One; 
b. commit to considering the co-contribution required from the Shire being: 

a. $277,325 in the 2024/2025 budget;  
b. $277,325 in the 2025/2026 budget; and 
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c. authorise the CEO to execute the Lotterywest Grant Agreement for the Carnarvon Activation Plan 
Phase One. 

d. The design of each Phase 1 element of the Activation Plan is brought back to Council for endorsement. 

 
FOR:             Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Skender, Paul Kelly and Dudley Maslen 
AGAINST:   Nil 
ABSENT:     Crs A Cottrell and L Vandeleur 
 

CARRIED BY SIMPLE MAJORITY 6/0 
 
The Project consists of multiple project elements developing Carnarvon as an inclusive, thriving community 
by connecting community assets and improving aesthetics, usability and activation in and around 
Carnarvon.  Elements include the following: 

 
1. Tramway Walk Trail - Trail furniture and signage. 
2. Van Dongen Park – Playground, landscaping, and day use facilities. 
3. Connect and Create – 

• Public Art - A local artist has been engaged to deliver the design for art to be installed in the 
Main Street and Van Dongen Park. 

• Digital Screen - A large digital display screen installed outside the Civic Centre for promotion 
of local art and marketing. 

4. Whitlock Island Shelter 
5. Lock Hospital Healing Shelter 
 

H+H Architects have been engaged to deliver the design and technical specifications of these elements. 

In accordance with “Item d” of the Council resolution, endorsement of these element designs by Council is 
now being sought. 

Note: The two (2) remaining elements (not part of this item’s endorsement), the Healing Shelter and the 
Whitlock Island Shelter, will be presented for formal endorsement at the March Ordinary Council Meeting 
(OCM). These items require further stakeholder engagement before being presented for formal 
endorsement. 

Stakeholder and Public Consultation 

The Carnarvon Activation Plan was developed with strong stakeholder and community engagement including 
two workshops with the community throughout 2023. The co-design process was widely advertised to 
encourage participation and a total of 35 community members attended across the two workshops. 

The conceptual designs prepared by H+H Architects were presented informally to Council at its Corporate 
Information Session (CIS) on 8 October 2024.  Recommendations provided by Council during the CIS have 
been incorporated. 

A second presentation was conducted at the December CIS (10 December 2024) with the revised changes 
and additional elements being the two shelters, presented for comment. Council commented the shelter 
projects lacked stakeholder engagement and consultation. Following this, an engagement strategy for each 
shelter project was developed by H+H and Shire Officers to ensure appropriate opportunity for input was 
present. 

The original plan has been adjusted slightly in scope to align with the available project funding. Once Council 
endorses the Detailed Design, further community engagement and communication will be undertaken. While 
the scope has been scaled down, the changes are not considered material and will not impact the project's 
intended use or outcomes. 
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On 17 December 2024, a public community-wide meeting was held at the Carnarvon Civic Centre’s Theatre 
to ensure transparency and open dialogue on several key projects with significant community impact. One 
of the identified key projects was the Carnarvon Activation Plan (subject of this item). In attendance were: 

• Shire CEO and Executive team; 
• Shire President, Deputy President and three Councillors; and 
• Approximately 30 community members. 

After the project was presented, positive feedback was provided on the LED screen and proposal for furniture 
in Robinson Street to support further activation of that area. In addition, two relevant questions were asked 
and answered relating to the Tramway Shelter being reinstated (not part of this endorsement), and if there 
will be increased parking options (not funded by Lotterywest but Shire is seeking alternative funding 
programs). 

Shire Officers consider the community engagement undertaken thus far on the projects seeking 
endorsement exceeds reasonable input. Therefore, Officers are confident that these projects will not attract 
negative feedback once endorsed. 

Statutory Environment 

Local Government Act, 1995 – Section 3.18 Performing executive functions. 
 

3.18. Performing executive functions 

1) A local government is to administer its local laws and may do all other things that are 
necessary or convenient to be done for, or in connection with, performing its functions under 
this Act. 

2) In performing its executive functions, a local government may provide services and facilities. 

3) A local government is to satisfy itself that services and facilities that it provides — 

a) integrate and coordinate, so far as practicable, with any provided by the Commonwealth, 
the State or any public body; and 

b) do not duplicate, to an extent that the local government considers inappropriate, services 
or facilities provided by the Commonwealth, the State or any other body or person, 
whether public or private; and 

c) are managed efficiently and effectively. 

Relevant Plans and Policy 

N/A 

Financial Implications 

The total project budget of $3,920,252.50 is available via the following funding sources: 

FUNDING SOURCE AMOUNT  

Lotterywest $ 3,357,602.50 

Shire of Carnarvon (2024/25 and 2025/26) $ 557,650 

Gascoyne Development Commission $ 5,000 

TOTAL $ 3,920,252.50 

Endorsement of the designs as recommended does not have any direct financial implication.   
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Procurement for the delivery and/or construction of the designs will quantify actual financial implications.  It 
may be necessary to further modify the designs to suit the available budget. 

Shire Officers and H+H Architects have been working closely together with HWA Quantity Surveyors to best 
estimate the cost of construction of these elements based on the detailed design drawings. A summary of 
the approximate budgeted projects and their estimated construction costs is below: 

PROJECT CURRENT BUDGET 
QUANTITY SURVEYOR 

ESTIMATES 
VARIANCE 

VAN DONGEN PARK $ 2,455,425.00 $ 2,555,000.00 $ 99,575.00 

CONNECT AND CREATE $ 380,000.00 $ 216,000.00 -$ 164,000.00 

TRAMWAY WALK TRAIL $ 154,900.00 $ 186,295.00 $ 31,395.00 
 

$ 2,990,325.00 $ 2,957,295.00 -$ 33,030.00 

Note: The Quantity Surveyor estimates above do not include a design or construction contingency and no 
escalation allowance. 

Feedback received from Council at the October CIS was that the community stage project location priority 
was Town Oval and other locations explored were not deemed suitable. On 20 January 2025, the Shire 
submitted a variation request to Lotterywest to reallocate the funding for the community stage project to 
other projects in the Carnarvon Activation Plan. This is due to insufficient budget being available to complete 
the project in its full capacity that would deliver the best outcomes for the community.  

H+H Architects explored multiple locations for the Community Stage and determined that while Town Oval 
is the most suitable location for construction, it is not the most suitable in the interim while the “RV parking 
and amenities” priority project at Town Oval remains unfunded. The Community Stage project is still deemed 
a priority for Council and alternate funding partners have been sought to deliver the project in its full capacity. 

On 24 February 2025, the Shire received correspondence from Lotterywest that the variation would be 
accepted. The amended grant schedule is presented in Schedule 1 and will increase the Connect and Create 
budget by $371,848. 

Risk Assessment 

 
 

Risk Category Description Rating Mitigating Action/s 

Financial Delaying design 
endorsement may 
jeopardise ability to receive 
approval for payment of first 
funding claim – refer 
comments. 

C4 - Extreme Council to endorse the design to allow 
procurement to commence.  
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Health & 
Safety 

N/A   

Reputation Designs proposed for 
endorsement do differ from 
the original CAP proposal 
developed with Community 
consultation and may not 
meet community 
expectations.  

C3 - High Further community engagement and 
communication will be undertaken. 
The Contract Documentation stage 
(next stage) has the opportunity for 
minor changes to be completed. 

Service 
disruption 

N/A   

Compliance N/A   

Property N/A   

Environment N/A   

Fraud N/A   

 

Community and Strategic Objectives 

The proposal aligns with the following desired objectives as expressed in the Community Strategic Plan 2022-
2032: 
OBJECTIVES 
In 2040 Carnarvon is a place where: 

• Our community is engaged, inclusive and supportive 

• Our infrastructure, housing and amenities are high quality and accessible 

• Our equitable community is actively involved in and are responsible for developing innovative, local 
solutions that transcend our region for a safe and unified 6701 

 
ADDITIONAL FOCUS AREAS: 
• Supports the needs of youth in Carnarvon 
 
BIG IDEAS FOR THE FUTURE OF CARNARVON: 
• Whitlock Island Development 

Comments 

Detailed designs for the three (3) project elements noted above are provided in Schedule 2 – Detailed 
Designs – Carnarvon Activation Plan – Phase 1.  

Once endorsed, the next stages for delivering these project elements can commence. This will be: 

• Additional community engagement and communication; and  

• Completion of technical specifications and construction procurement documentation. 

As noted in the Stakeholder and Public Consultation Risk Assessment sections, the designs presented for 
endorsement do differ in some areas from the initial project proposals utilised to secure project funding.  
This is primarily associated with the size reduction of Van Dongen Park and amenities provided. Additional 
community engagement will be undertaken to communicate these changes and Shire Officers have a 
community presentation strategy prepared after formal endorsement. 

Procurement actions are likely to be a combination of public request for tenders (RFT) and/or requests for 
quotation (RFQ). In accordance with Council’s adopted delegations, any contracts arising from that 
procurement process greater than $250,000 require formal Council approval. This is estimated to occur in 
April/May 2025. 
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Council should note, the first milestone claim of $1,357,602 from Lotterywest is due on 30 March 2025.  To 
enable that funding to be claimed, confirmation of final project cost and construction commencement date 
is required to be provided to the funding body. 

Additional project elements include: 

• Whitlock Island Tramway Shelter; and 

• Healing Shelter at the Lock Hospital memorial statue 

Design of these elements does not form part of this report but are part of the scope being undertaken by 
H+H Architects. The delay in presenting those items for formal endorsement is primarily due to these items 
originally being completed in-house by the Shire. After further consultation with Council, it was determined 
that the scope of works is better completed by the Consultants given their expertise in this field. As such, a 
variation to the contract scope was prepared and commencement of these projects is now underway. 

Designs for the Tramway Shelter and Healing Shelter elements are progressing. Site surveys are completed, 
and initial concept designs have been prepared and presented to each stakeholder group for further 
consultation. 

The Lock Hospital Working Group is tentatively scheduled to visit Carnarvon from 10-12 March 2025, 
accompanied by H+H Architects and Shire representatives, to discuss the Healing Shelter project. Shire 
Officers are also hoping to coordinate a meeting with the Carnarvon Heritage Group during this time and are 
awaiting confirmation of their availability. 

Endorsement of designs for these two (2) elements will be requested from Council at the March Ordinary 
Council Meeting once they are developed to a suitably detailed level. 

OFFICER’S RECOMMENDATION 

That Council, by simple majority pursuant to Section 3.18 of the Local Government Act 1995, resolves to: 
 
1. Accept the funding variation presented by Lotterywest in Schedule 1 to reallocate $371,848 from 

the Community Stage project to the Connect and Create project;  

2. Endorse the detailed designs provided in Schedule 2 for the three presented elements of the 
Carnarvon Activation Plan Phase 1. 

 
 

COUNCIL RESOLUTION  SCM 02/02/25 

Moved: Cr Luke Vandeleur 
Seconded: Cr Paul Kelly 

That Council, by simple majority pursuant to Section 3.18 of the Local Government Act 1995, resolves to: 
 

1. Accept the funding variation presented by Lotterywest in Schedule 1 to reallocate $371,848 from 
the Community Stage project to the Connect and Create project; and 

2. Endorse the detailed designs provided in Schedule 2 for the three presented elements of the 
Carnarvon Activation Plan Phase 1. 

 
FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Vandeleur, Paul Kelly and Dudley 

Maslen 
AGAINST: Nil 
ABSENT: Crs L Skender and AC Cottrell 
 

CARRIED BY SIMPLE MAJORITY 6/0 
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4.2.2 TRAMWAY BRIDGE REPAIR OPTIONS 
File No: ADM1930 
Location/Address: Lot 1203, Babbage Island Road, Babbage Island 
Name of Applicant: Shire of Carnarvon 
Name of Owner:  Shire of Carnarvon (asset) / Department of Planning, Lands and 

Heritage (land) 
Author(s): Michael Mallon, Project Delivery Manager 
Authoriser: Amanda Dexter, Chief Executive Officer 
Declaration of Interest:  Nil 
Voting Requirement:  Simple Majority 
Previous Report:  OCM 20/03/23 

OCM 23/11/24 
Schedules:  1. Tramway Bridge 15% Design Report - GHD  

2. Project Cost Estimate Comparison  
 

Authority/Discretion: 

 
Advocacy When Council advocates on its own behalf or on behalf of its community 

to another level of government/body/agency. 

 

Executive The substantial direction setting and oversight role of the Council. E.g., 
adopting plans and reports, accepting tenders, directing operations, 
setting and amending budgets 

 Legislative Includes adopting local laws, town planning schemes and policies. 

 
Information Includes items provided to Council for information purposes only that do 

not require a decision of Council (i.e. – for noting). 
 Quasi-judicial When Council determines an application / matter that directly affects a 

person’s right and interest. The judicial character arises from the 
obligations to abide by the principles of natural justice. Examples of 
Quasi-Judicial authority include town planning applications, building 
licenses, applications for other permits / licenses 

 

Summary of Report 

This report presents Council with two design options for the Tramway Bridge refurbishment and seeks 
approval to proceed with one design methodology only. There is a repair or replacement option. It is 
recommended that Council resolve to proceed with the replacement option. 

Background 

The Shire of Carnarvon received funding from the Federal Department of Infrastructure, Transport, Regional 
Development and Communications under Phase 4 of their Local Roads and Community Infrastructure (LRCI) 
funding program for an amount of $844,041. 

At the Ordinary Council Meeting on 28 March 2023, Council resolved as follows: 

FC 20/3/23 
COUNCIL RESOLUTION & OFFICER’S RECOMMENDATION 
Cr Fullarton/Cr Vandeleur 
 
That Council, by simple majority 

a) pursuant to Section 3.18 of the Local Government Act, 1995 nominate the Tramway Bridge 
Restoration Project for completion under the Local Roads and Community Infrastructure (LRCI) 
Phase 4 funding program. 
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b) pursuant to Section 9.49A of the Local Government act, 1995 authorises the CEO to finalise the 
resultant funding agreement with Department of Infrastructure, Transport, Regional Development 
and Communications. 

c) pursuant to Section 3.18 of the Local Government Act, 1995 directs the CEO to further develop the 
remaining shortlisted projects to achieve a “shovel ready” status utilising existing approved 
budgets and to include provision in the draft 2023/24 budget to progress development of shovel 
ready project status. 

CARRIED 
F6/A0 

 
In November 2024, the Shire engaged GHD (engineering consultants), who visited Carnarvon to undertake a 
structural condition inspection and assessment of the Tramway Bridge from Abutment 1 (Whitlock end) to 
Pier 26. Their inspection report was provided to the Ordinary Council Meeting on 26 November 2024 where 
Council resolved as follows: 
 

COUNCIL RESOLUTION  OCM 01/11/24 

Moved: Cr Paul Kelly 
Seconded: Cr Marco Ferreirinha 

That Council  
1. approve the temporary closure of the western sections of the Tramway Bridge to ensure public 

safety while assessments are ongoing;  
2. direct the CEO to coordinate a Councillor briefing following the finalisation and receipt of GHD’s 

detailed inspection report (Phase 1). The briefing will provide an opportunity to discuss findings 
and recommendations in detail; 

3. direct the CEO to commence the development of a comprehensive restoration and funding 
strategy to guide the long-term remediation of the Tramway Bridge, including identifying and 
pursuing external funding opportunities; and 

4. direct the CEO to ensure transparent, up-to-date information is shared with the community. This 
will demonstrate the Shire’s commitment to the project and proactively address community 
concerns about the bridge's safety and future. 

 
FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Skender, Luke Vandeleur, Paul 

Kelly, Dudley Maslen and Adam Cottrell 
AGAINST: Nil 
 

CARRIED BY SIMPLE MAJORITY 8/0 
 

Shire Officers have engaged GHD again to complete an inspection and assessment for the remainder of the 
bridge (Pier 27 to Abutment 2)(Town Beach). This work is being completed in February, with the report 
expected by end of February 2025. 

Stakeholder and Public Consultation 

A community meeting was held at the Carnarvon Civic Centre Camel Lane Theatre on Tuesday 17 December, 
2024. The meeting encouraged public engagement across a variety of projects, one of which being the 
Tramway Bridge closure and future works. In attendance were: 

• Shire CEO and Executive team; 

• Shire President, Deputy President and three Councillors; and 

• Approximately 30 community members. 
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The community meeting provided an opportunity for community members to share any concerns and ask 
questions. Some concerns raised were centred around tourism and the impact to the peak season, reiterating 
reopening the Tramway Bridge as soon as possible yet ensuring any safety concerns are resolved. The other 
aspect raised was the Shire to provide regular updates and transparency throughout the process, which has 
been answered through further media updates and the website projects page. 

Overall, the reopening and refurbishment of the Tramway Bridge is a significant community priority that 
requires Council to seek and potentially allocate surplus funds to ensure it can be an ongoing local business 
and tourist attraction for the community. 

Both repair and replacement options will trigger the requirement for a Heritage Impact Statement which is 
submitted to the Department of Planning, Lands and Heritage, (DPLH) as the landowners of the heritage 
curtilage zone. Regardless of design methodology chosen to proceed with, it is not expected that it will impact 
the heritage of the Tramway Bridge. 

Statutory Environment 

N/A 

Relevant Plans and Policy 

• Carnarvon Fascine Waterway and Environs – Master Plan Report Dec 2010 

• Fascine Waterway Infrastructure Priorities 2022 

• Carnarvon Fascine  - Environmental constraints and opportunities report Jan 2010 

• Carnarvon Heritage Precinct Masterplan 1998 

• Carnarvon Heritage Structure Plan April 2004 

• CHG Conservation Plan 1998 

Financial Implications 

LRCI Phase 4 allocated funding needs to be expended before 30 June 2025. This provides a tight timeline to 
expend the remaining available budget of $600,000 for refurbishment works. 
 
There are no direct financial implications with this decision but are indirect financial implications associated 
as both options exceed any current available budget. GHD engaged McGarry Associates (MGA, Quantity 
Surveyors) to provide a cost estimate for both repair and replacement options as part of the 15% design 
report. Shire Officers also contacted Ventia Australia Pty Ltd to provide a cost estimate for the works detailed 
in the 15% design report for comparison. This decision is because Ventia have been appointed to undertake 
the repair works to the One Mile Jetty on behalf of the Department of Transport (DoT). The received price is 
preliminary and requires some extra information before being revised and/or confirmed. 
 
Ventia did not provide a cost estimate for the repair option as they believe it to not be economically viable 
for the extent of work required. 
 
The repair option is designed for minimum 15–20-year design life expectancy, while the replacement option 
is designed for minimum 30 year design life expectancy. It is likely the design life would exceed those stated 
and the structure with appropriate maintenance will last in excess of 50 years. It is therefore in the best 
interest of the community to consider the replacement option as the preferred option due to minimal 
increased cost but provision of maximum longevity. 
 
A detailed breakdown is attached in Schedule 2. A summary of that schedule is in the table below. Highlighted 
sections are the comparable options provided by both GHD and Ventia. That option is to undertake 
replacement of each designated critical pile and replace only the deck and handrail, between Piers 1 and 26.  
Additional work for the remainder of the bridge will be undertaken as a separate stage. 
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There is a significant difference in price and that can be attributed to the following: 

• Ventia are completing similar works on the One Mile Jetty at the same time and can reduce their 
mobilisation costs, whereas GHD have allowed for full site mobilisation. 

• Ventia have allowed for a cost plus (fixed profit %) method rather than a fixed lump sum with profit 
factored in as GHD have. 

• Ventia have not allowed for an engineered design and geotechnical investigation. Shire Officers have 
requested a price for this service but are yet to receive a response. 

It is recommended that any remaining budget be expended in an eligible way outlined in the LRCI guidelines. 
 

Risk Assessment 

 
 
 
 
 

PRICE SCHEDULE COMPARISON (PIERS 1-26 ONLY) 

 

ITEMS GHD VENTIA  

REPAIR 
REPL. 

OPTION 1 
REPL. 

OPTION 2 
REPL. 

OPTION 1 
REPL. 

OPTION 2 
 

Pier 1-26 (Full 
Deck) 

Pier 1-26 (Full 
Deck) 

Pier 1-26 
(1-26 Deck 

only) 

Pier 1-26 (Full 
Deck) 

Pier 1-26 
(1-26 deck 

only) 

PRELIMINARIES 
SUBTOTAL 1 

$779,407 $779,407 $779,407 $385,000 $327,000 

 

CONSTRUCTION 
SUBTOTAL 2 

$1,507,985 $2,226,849 $1,649,535 $1,515,930 $1,041,840 

 

FIXED PROFIT + LEVY 
SUBTOTAL 3 

   $288,941 $208,063 

 

GRAND TOTAL $2,287,392 $3,006,256 $2,428,942 $2,189,871 $1,576,903 
 

AVAILABLE BUDGET $600,000 $600,000 $600,000 $600,000 $600,000 

VARIANCE $1,687,392 $2,406,256 $1,828,942 $1,589,871 $976,903 
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Risk Category Description Rating Mitigating Action/s 

Financial Insufficient funds to 
repair bridge in 
entirety. 

A4 – Critical Exhaust available budget on repair 
works and seek further funding for the 
remaining repairs. Complete repair 
works in two major stages. 

Health & Safety Bridge continues 
degrading and 
becomes unsafe in 
all capacities. 

A4 - Critical Use existing budget to repair bridge to 
serviceable condition and reopen to 
public once deemed safe. 

Reputation Bridge continues 
degrading and is 
closed permanently. 

A5 - Critical Exhaust available budget on repair 
works and seek further funding for the 
remaining repairs. 
Keep community informed on progress 
of repair works. 

Service disruption Insufficient funds 
keep bridge closed 
throughout tourist 
season. 

A1 – High Exhaust available budget on repair 
works and seek further funding for the 
remaining repairs. 

Compliance Potential design 
implications with 
heritage compliance. 

C2 – Moderate Work with DPLH to assess heritage 
impact. 
Current design strategy is similar to the 
One Mile Jetty design and has 
undergone consultation with DPLH 
already. 

Property Continued 
degradation 
increases cost for 
maintenance repairs. 

A4 - Critical Exhaust available budget on repair 
works and seek further funding for the 
remaining repairs. 

Environment N/A   

Fraud N/A   

 

Community and Strategic Objectives 

The proposal aligns with the following desired objectives as expressed in the Community Strategic Plan 2022-
2032: 
OBJECTIVES 
In 2040 Carnarvon is a place where: 

• Our infrastructure, housing and amenities are high quality and accessible 
 
ADDITIONAL FOCUS AREAS: 
• Improve the trust between citizens and the Shire of Carnarvon 
 
BIG IDEAS FOR THE FUTURE OF CARNARVON: 
• Whitlock Island Development 

Comments 

The path forward for this project is recommended to be completed in multiple stages given the complexity 
and financial cost required to refurbish the Tramway Bridge to its previous importance. These recommended 
stages are as follows: 

• Stage 1 – Abutment 1 (Whitlock Island end) and Piers 1 to 26 

• Stage 2 – Piers 27 to 68 
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• Stage 3 – Pier 69 (or N1 as denoted on 1996 drawings) to Abutment 2 (Fascine end), including the 
drawbridge. 

 

Stage 1 is identified as the most critical and complex stage due to its location on the bridge. Most of the work 
will need to be completed over water as opposed to stages 2 and 3 which can be completed land based. Land 
based work is easier for driving piles and doing replacement works for its ease of accessibility for both 
personnel and plant equipment. 

It is estimated that the total cost of all three stages will be more than $5m and therefore will require further 
funding either from heritage partners, other funding programs, or allocation of Council funds. 

As written in the financial implications section, there is an opportunity to engage with Ventia directly through 
the WALGA Preferred Supplier program; and where pending surplus funds are available, for the following to 
occur: 

a) Ventia to mobilise to Carnarvon in May and commence works on the Tramway Bridge. 

b) Expend available funds before mobilising to complete the One Mile Jetty (OMJ) works on behalf of 
DoT. 

c) Remobilise to the Tramway Bridge upon completion of OMJ works and complete the remaining 
stages 2 and 3. 

The above opportunity is not part of this Council resolution however, it does provide Council with the 
opportunity to minimise the amount of funds expended on another contractor who will require full 
mobilisation from outside the district. As Ventia did not provide a cost estimate for the repair option, it is 
recommended that Council proceed with the replacement option as their preferred option and commence 
further discussions with both GHD and Ventia to enable progression of the Tramway Bridge refurbishment 
works. 

 

FC 20/3/23 

COUNCIL RESOLUTION & OFFICER’S RECOMMENDATION 
Cr Fullarton/Cr Vandeleur 
 
That Council, by simple majority 

a) pursuant to Section 3.18 of the Local Government Act, 1995 nominate the Tramway Bridge 
Restoration Project for completion under the Local Roads and Community Infrastructure (LRCI) 
Phase 4 funding program. 

b) pursuant to Section 9.49A of the Local Government act, 1995 authorises the CEO to finalise the 
resultant funding agreement with Department of Infrastructure, Transport, Regional Development 
and Communications. 

c) pursuant to Section 3.18 of the Local Government Act, 1995 directs the CEO to further develop the 
remaining shortlisted projects to achieve a “shovel ready” status utilising existing approved 
budgets and to include provision in the draft 2023/24 budget to progress development of shovel 
ready project status. 

 
CARRIED 

F6/A0 

 
 
OFFICER’S RECOMMENDATION 
That Council, by simple majority pursuant to Section 3.18 of the Local Government Act 1995, resolves to 
direct the CEO to proceed with progressing the Tramway Bridge refurbishment project with the preferred 
replacement design methodology option. 
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SUSPENSION OF STANDING ORDERS 

COUNCIL RESOLUTION  SCM 03/02/25 

Moved: Cr Burke Maslen 
Seconded: Cr Paul Kelly 

A motion was moved that Council suspend standing orders. 

FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Vandeleur, Paul Kelly and Dudley 
Maslen 

AGAINST: Nil 
ABSENT: Crs L Skender and AC Cottrell 
 

CARRIED BY SIMPLE MAJORITY 6/0 
 

RESUMPTION OF STANDING ORDERS 

COUNCIL RESOLUTION  SCM 04/02/25 

Moved: Cr Burke Maslen 
Seconded: Cr Marco Ferreirinha 

A motion was moved that Council resume standing orders. 

FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Vandeleur, Paul Kelly and Dudley 
Maslen 

AGAINST: Nil 
ABSENT: Crs L Skender, and AC Cottrell 
 

CARRIED BY SIMPLE MAJORITY 6/0 
 
 

COUNCIL RESOLUTION  SCM 05/02/25 

Moved: Cr Burke Maslen 
Seconded: Cr Marco Ferreirinha 

That Council, by simple majority pursuant to Section 3.18 of the Local Government Act 1995, resolves to 
direct the CEO to proceed with progressing the Tramway Bridge refurbishment project with the preferred 
replacement design methodology Option 2. 
 
FOR: Crs Eddie Smith, Burke Maslen, Marco Ferreirinha, Luke Vandeleur, Paul Kelly and Dudley 

Maslen 
AGAINST: Nil 
ABSENT: Crs L Skender, and AC Cottrell 
 

CARRIED BY SIMPLE MAJORITY 6/0 
 
Note: “Option 2” was added to the recommendation to provide increased clarity on the intent of the 
recommendation.  Both the mover and seconder of the motion were agreeable to the addition of the wording 
‘Option 2’.
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5 CLOSURE 

The Presiding Member declared the meeting closed at 8.53am. 
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